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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
REGION V

DATE: July 12, 1994
FROM: Thomas C. Basso, OSC, Region V, Chicago, IL
TO:

T. Johnson, U.S.EPA, .OSWER, WASH. D.C (VIA FAX)
R. Karl, Chief, EERB, Chicago, IL . . . (VIA FAX)
F. Rollins, Chief, EERB #3, Chicago, IL (VIA FAX)
J. Cisneros, Chief, ESS, Chicago, IL (VIA FAX)
T. Branigan, ORC, Chicago, IL (VIA FAX)
L. Leveque, OPA, Chicago, IL (VIA FAX)
G. Dunn/M. McGinnis, IEPA (VIA FAX)
S. Laker/M. Hannon, Vermilion County Health Dept...(VIA FAX)

SUBJECT: Dunaxan.Oil, Oakwood, Vermilion County, Illinios

POLREP NO.: FINAL POLREP ) SITE ID NO.: ND
_^_ D.O.: 5001-05-308

RESPONSE AUTHORITY: CERCLA(EERB) NPL STATUS: NON-NPL

START DATE: 05/02/94 COMPLETION DATE: 7/08/94

SITUATION: Refer to Polrep 4

ACTIONS TAKEN:

06/23/94-7/08/94:

Site activities from 6/23-7/01 included the following:

1. Maintaining site security measures.
2. Monitoring established site health and safety measures and

procedures.
3. Issued an emergency permit from IEPA for the disposal of the

solidified tank bottom sludge and surrounding soils as a
special waste at an Allied Waste facility in Hoopeston,
Illinois.

4. Coordinate excavation, transportation, and disposal of the
previously solidified tank bottom sludges and surrounding
soils.

5. Complete the excavation, transportation, and disposal of
approximately 2500 tons of the special waste to the Allied
Waste facility.

6. Off-load approximately 4000 gallons of PCB waste oil from a
; existing tank into a vac truck for transportation and

disposal in the ensuing week.
7. Solidify the remaining sludge in the tank(approximately 40

cubic yards)and store in a roll-off box for transportation
and disposal in the ensuing week.



Project activities from 7/5-7/8 included the following:

1. Refer to the above list.
2. Refer to the above list.
3. Transport the 4000 gallons of PCB waste oil to the Aptus

facility for disposal.
4. Backfill previously excavated areas and seed with grass to

minimize erosion. .
5. Collect soil samples for extent of contamination

characterization.
6. Transfer approximately 20 cubic yards of previously

solidified sludge into another roll-off box.
7. Transport two roll-off boxloads(40 cubic yards total) of the

solidified sludge to U.S. Ecology for disposal.
8. U.S.EPA; TAT, and ERCS members demobed from site on 7/8/94.

Future Activities:

At this time and under existing site conditions, no further site
activity is warranted by the U.S.EPA Emergency Response Branch.

ESTIMATED COSTS as of 7/6/94:

CEILING COSTS OUTSTANDING
ERCS $520,000 $295,000 $225,000
TAT $ 40,000 . $ 28,500 $ 11,500
TOTAL $560,000 $323,500 $23.6,500


